
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:27 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 548 Date: 26-Jun-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 752

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm, windy in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Discuss CCO 367 scope with ABF/FWS. Track progress of FWS
CCO 79 work in tower base. Track progress of FWS dehumidification system installation in tower base.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ignascio Aranda, and Josh Klotovich spent the shift installing the grill boxes at the
terminations of tower base process air supply ducts.

128 0-000-000.128

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Base MEP-Sump Pump

The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift installing the pipe supports and
laying out the piping for the sump pump. The response to RFI 3674 came back. In this RFI, FWS
mistakenly attach the pipe support channel to the attachment plate using an all around fillet weld. The
plan sheet calls out a CJP. The RFI reiterates that a CJP is required.

001 T-MEP-ALS.079

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 548 Date: 26-Jun-2014 Thursday

Diary: Dispute

Tower Base Dehumidification
System

ABF Ironworkers welded the latch on the east facing skirt door per the direction given in RFI-3642R00.
This work may be covered under CCO 187.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Abram VenturaPainter 8.00 0.00 0.00 8.00

APP ALFREDO GUTIERREZPainter 8.00 0.00 0.00 8.00

JNM RAMON GUITTEREZPainter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The CCC crew spent the shift applying the finish coat of Interfine 979 on the pipe supports and associated
piping installed at the bike path expansion loop per the direction given in CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference

Bill Shedd and I met with Bill O'Sullivan, Bob Kick, ABF, and Tom Colombo, FWS, to discuss the scope of
the CCO 367 work. CT agreed that at locations were oversized cable rail posts were installed (CB gates,
and at the cable rail terminations at PP 8, PP 40, and PP 44) the Department was responsible for
relocating the PS-3 base plates to move the pipe away from the posts. Between the cross beams,
however, the pipe supports were installed out of tolerence (greater thatn 850mm from the barrier face) and
that is the reason that there are interferences. Ergo, ABF/FWS is responsible for moving the pipe.

Bob Kick stated that this has never been communicated to ABF/FWS and that before they move foreward,
they need a letter from CT directing them how to proceed, such that they can make a decision about
whether they want to perform the CCO 367 work.

A letter was drafted and sent to ABF which formally stated the locations for which the Department is
responsible for, and which locations ABF/FWS are responsible.

001 0-PCR-EFA.367
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